

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210043-4

Office Memorandum • UNITED STATES GOVERNMENT

TO : Chief, Industrial Division, ORR

DATE: 1 July 1959

FROM : Chief, Aircraft Branch, D/I

SUBJECT: Monthly Report for June 1959

I/AR

1. Status of Branch Projects

- ✓ a. Project No. 33.2407, Quarterly Estimate of Production of Aircraft in the Sino-Soviet Bloc, April-June 1959.
(Responsible analyst: [REDACTED] 25X1A9a

Project completed and sent forward on 1 July 1959.

- ✓ b. Project No. 33.2372, The Aircraft Industry of the USSR, 1954-1958. 25X1A9a
(Responsible analyst: [REDACTED])

Project completed and sent forward on 1 July 1959.

- ✓ c. Project No. 33.2474, Costing of USSR Aircraft
(Responsible analyst: [REDACTED] 25X1A9a

Project is on schedule

2. Status of Support Projects

- ✓ a. NIE 11-8-59, Soviet Long-Range Attack Capabilities Through Mid-1964
(Action branch: I/AR)

I/AR contribution is complete. Contributions from other branches have not been received.

- ✓ b. Project No. 30.2455, Value of Military Materials Exported by the Sino-Soviet Bloc to Underdeveloped Countries, 1955-1958

check
for requests due
date extension
have copy then
approve then
notify ST/PP &
branch

~~SECRET~~

Sanitized - Approved For Release : CIA-RDP62S00231A000100210043-4

SECRET

Sanitized - Approved For Release : CIA-RDP62S00231A000100210043-4

SUBJECT: Monthly Report for June 1959

25X1A9a

(Responsible Analyst: [REDACTED])

I/AR contribution forwarded to I/ME on 23 June 1959.

3. Changes in Estimates

No significant changes to report. Minor changes were included in Project No. 33.2407, noted above.

4. Relationships with other Components

No new contacts were made this month. 25X1A9a

5. It is planned to have [REDACTED] visit New York City to inspect the Soviet CLEAT (TU-114) aircraft on about 7 July to observe construction methods.

6. Other Problems and Recommendations

No change.

25X1A9a

[REDACTED]

SECRET

Sanitized - Approved For Release : CIA-RDP62S00231A000100210043-4